

**AMENDMENT N ° 1 TO THE PARTNERSHIP AGREEMENT UT2J - WU Project E+
MONTUS - agreement n° 598264-EPP-1-2018-1-FR-EPPKA2-CBHE-JP**

Between

Université de Toulouse Jean Jaurès

Etablissement public national à caractère scientifique, culturel et professionnel
5 allée Antonio Machado
31058 Toulouse cedex 9

Represented by her President, **Madame Emmanuelle GARNIER**

Hereinafter referred to as "the Coordinator" or hereinafter referred to as the UT2J;
as defined in the grant agreement 598264-EPP-1-2018-1-FR-EPPKA2-CBHE-JP

And the following beneficiary:

Walailak University

222 Thaiburi, Thasala District, Nakhon Si Thammarat

Represented by her Vice President, **Assoc. Prof. Dr. Surin Maisrikrod**

Hereinafter referred to as « **WU** » or « Beneficiary »,

Preamble

Toulouse Jean Jaurès University, project coordinator, signed a bilateral partnership agreement with the Beneficiary - on April 3, 2019, partner of the project, Erasmus + *Capacity Building - MONTUS - Master On New Technologies Using Services* - hereafter referred to as "the Initial Agreement".

It was agreed as follows:

Article 1: postponement of the date of eligibility of the project.

The MONTUS project started on 15.11.2018 for a duration of 36 months.

However, due to the sanitary context of the Covid-19, the completion of the project is questioned within the time limit. This is why an extension of the date of eligibility of the expenses of the project by 12 months was requested and granted by the EACEA, as notified in the addendum n°3 to the grant agreement.

The eligibility period of the project will end on 14.11.2022.

Article 2 of the original Agreement remains unchanged.

Article 2:

Article 5 of the Initial Agreement provided for the schedule of payment arrangements.

The fourth instalment provided for the payment of 20% of the grant in accordance with Annex 1 (travel, transportation and personnel costs) upon payment of the second instalment by the EACEA.

However, due to the postponement of the date of eligibility, the initial schedule proposed in the application form cannot be respected. This has an impact on the management of the grant. The following schedule is therefore modified:

Balance of Payments

The 4th payment is corresponding to the balance of payments for the beneficiary: up to 30% for the estimated Erasmus+ grant, with the sole purpose of covering the remaining part of the costs incurred by the beneficiary for the implementation of the project, up to 60 days after receipt of:

- Receipt of receipts for expenses covering the period of project activity from November 15, 2018 to November 14, 2022.
- Necessary evidence and proofs of activity expenses (as agreed in the guidelines for the use of the grant),
- The approval by the Executive Agency of the final project report and the request for payment of the balance,
- Receipt of the balance of payments by the coordinator.

Article3. Various provisions

The rights and obligations of WU remain unaffected.

The other clauses of the Initial Agreement remain unchanged.

Done in Toulouse in two (2) copies

Université de Toulouse Jean Jaurès

Date :

Madame Emmanuelle Garnier

Présidente



University: Walailak University

Date:

Assoc. Prof. Dr. Surin Maisrikrod

Vice President for Global Engagement and Faculty Development

